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CCR No. 9s- 0 / 0’(3 4 Logged Date 02-02-98 Rev. ,4 Request Type CCR
Priority Routine [_] Urgent (] Emergency [X] |Affected Release B ' .0 [Change Class IN

Title (description)

Maintenance Upgrade of Builder Xcessory and EPAK in the EDF.

Documents Affected

N/A

Source Nos (RID, NCR, Action ltem, GSFC CCR, etc.) or
Tech Reference

N/A

RTM Change [ ]

Start New Baseline [__-]

Problem

MSS Subsystem is requesting to test the latest version of Builder Xcessory 4.0 and EPAK 3.0 in the EDF.

Proposed Solution

Install Builder Xcessory 4.0 /ecs/cots/builderXcessory40 and EPAK 3.0 /ecs/cots/Epak40 from Integrated Computer Solutions on
“MSS 1" EIN#4451, “RELBHPMS™ EIN#1395, “COMANCHE"” EIN#1223. A two-week test evaluation of the latest version will be
conducted in the EDF. Another CCR will follow requesting a change to the Release B COTS Baseline if the bug fixes to the GUI
are resolved. In addition, to installing Xcessory 4.0 and Epak 4.0 upgrades in other environments affected by the baseline change.

¥

Impact Analysis:

Need by Date: 2/06/98

Comments:

7// 7—-//%
CCB Chairperson -](a,‘,Q %ﬁ

Organizations Affected: 8OO [ Contracts [] ECS Chief Eng [] FOS ] MaO []
Procurement [] Qo O Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. [T]
Science Off [] Security [] Subcontrct [] Sys.Eng [] SysX:pr: O
‘Cost: None Smail ] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) {Over $500,000)
‘Schedule: None [:] Other
Additional LOC Man-Months
Materials // > / / YA,
Originator Michelle D. Johnson ' P22 av o
nature Ve Date
Office Development Office Manager '/4// < L—ogg
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